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UCD FY14 Focus Areas

e New Development
o LACE — PDS4 label editor

e Maintenance

o PDS3 Volume Validator
o Table Explorer
o PDS4 Tools Library
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LACE Status

e Completed Planned 1.0 Features
o Support for label templates

Dropdowns for internal references

Login/authentication

Label XML preview

Cut-and-paste
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LACE Authentication

e LACE must authenticate your identity upon
login via username/password credentials
e Option 1: Use NASA credentials

o Register through NASA Launchpad as external user
e Option 2: Use GMail or Linked-In credentials

o Use existing personal GMail or Linked-In account
credentials, or create new account for this purpose

o LACE accesses only name and email address; no
other account information
o No Google or Linked-In interaction past login

e NASA Civil Servant approves access
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LACE Status

e LACE Usage
o Mission use: LADEE and OSIRIS-REXx
o Some Node testing and demos

e Announcing 1.0 Release
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Other Tools
e PDS3 Volume Validator

o Bug fixes
o Sltill resolving Java 7 issues

e Table Explorer
o Binary table support

o Immediate display of table values (full data is
downloaded in background)
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Remaining FY14 Work
e PDS3 Volume Validator

o Java 7 remaining issues
o Minor features and bug fixes

e LACE

o Documentation

o Mandated migration to new Launchpad
iImplementation
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FY15 — Validation or Visualization?

e Resource limitations require focus on 1 tool
e Option 1: PDS4 Bundle Validator

o Coordinate w/ EN to share code
o Scriptable, installable

e Option 2: NASAView replacement
o PDS4, possibly PDS3 as well



Questions?




